From: Danny Mapili - WPD-C
To: Joshua Hill
Cc: Edwin Lopacki - WPIB; Mark Stadsklev - WPRA
Subject: Re: GS-11B-30168 - FERC TI Project - Additional Design Services
Date: Friday, April 15, 2016 3:15:04 PM

OK. Thanks

We'll process.

On Friday, April 15, 2016, Joshua Hill <Joshua.Hill@ferc.gov> wrote:

> Danny,
>
> We wanted to move forward with the SCIF and OEA suite work, not the 9th floor conference room. Using the TI is acceptable.
>
> **Josh D. Hill, RPA | Director, Logistics Management Division**
> **Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov**
>
> **From:** Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
> **Sent:** Friday, April 15, 2016 2:22 PM
> **To:** Joshua Hill
> **Cc:** Edwin Lopacki - WPIB; Mark Stadsklev - WPRA
> **Subject:** GS-11B-30168 - FERC TI Project - Additional Design Services
>
> Reference FERC's verbal approval at the meeting yesterday of the 9 th fkr conference room redesign and SCIFF upgrade, please concur to the GSA's action to issue an award using TI Allowance.
>
> Thanks
>
> Danny
>
> ---
>
> On Thursday, April 14, 2016, Danny Mapili - WPD-C <danny.mapili@gsa.gov> wrote:
>
> Josh,
>
> Based on the minor changes requested after approval of these areas, P+W would invite additional hours to incorporate in the I'd set.
>
> Please see proposals below as an FYI, but please check the scope to make sure that those are what we are asking for.
>
> GSA can process the award using TI Allowance.
>
> Please let me.know.
>
> Thanks
>
> ---------- Forwarded message ----------

From: **Tracey D. Dickens** <tdickens@ucpmanagement.com>
Date: Wednesday, April 13, 2016
Subject: GS-11B-30168 - FERC TI Project - Additional Design Services
To: Danny Mapili - GSA <danny.mapili@gsa.gov>, Mark Stadsklev - GSA <mark.stadsklev@gsa.gov>
Cc: Chris Ruschaupt - CBRE <Chris.Ruschaupt@cbre.com>, Steve Braesch <sbraesch@sgrinvestments.com>, Deborah Perry <dperry@ucpmanagement.com>, Tim Hutchens - CBRE <tim.hutchens@cbre.com>, Timothy Lenahan - CBRE <Timothy.Lenahan@cbre.com>, Marcus Witowski - GSA <marcus.witowski@gsa.gov>, Hallie Futterman - GSA <hallie.futterman@gsa.gov>, Tony Lopacki - GSA <tony.lopacki@gsa.gov>, Kelly Dulli - CBRE <Kelly.Dulli@cbre.com>

Hi Danny and Mark,

Attached are our proposals for Additional Design Services for the FERC Renovation Project. These services were requested by FERC during last Thursday's TI meeting.

Please let us know if you have any questions. In order to maintain the current Permit/BID date of Monday, April 25, notices to proceed must be issued by Friday, April 15.

Thanks,

Tracey D. Dickens, LEED AP O+M

Special Projects Manager

Union Center Plaza Management Corp.

5301 Wisconsin Avenue, N.W., Suite 510

Washington, D.C. 20015

202-289-8818 (direct)

202-289-6000 (main)

202-898-0053 (fax)

202-236-5488 (cell)

E-mail: tdickens@ucpmanagement.com

The information contained in this message may be privileged and confidential and protected from disclosure. If the reader of this message is not the intended recipient, or an employee or agent responsible for delivering this message to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please notify us immediately by replying to the message and deleting it from your computer. Additionally, this e-mail is not intended to legally bind the sender and shall not constitute a binding proposal or offer unless specifically stated that the sender intends this e-mail to be legally binding.

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile

--
Thx,
Danny Mapili

> Sent from GSA Gmail Mobile

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile